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Bechtel BWXT Idaho, LLC 
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended, D is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning 
- 

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
N/A 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS; 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

B. THE ABOVE-NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

x C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

1.23 DEAR 970.5204-11 Changes (APR 1984) 
D. OTHER (Specify type of modification and authority): 

E. IMPORTANT: Contractor- is not, ~ is required to sign this document and return u.J copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where 
feasible) 

The purpose of this modification is to add an additional line item to Section B.3, Estimated Cost and Availab/e 
Fee for AMWTP work, for the processing of LLD waste at an estimated cost of $4,843,397. 
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The contract is modified as follows: 

Clause B.3, ESTIMATED COST AND AVAILABLE FEE for AMWTP work is modified to add 

Line Item 2 as follows: 

Line Item 1 - The total estimated cost is $125M. The total available fee is $23.75 Million (M). 

The total estimated cost includes Baseline Change Proposal (BCP) ICP-05-05 Rev 1, 

Accelerated AMWTP Contract Activities, in the amount of $1,037,800 approved March 28, 2005. 
BBWI shall segregate the costs for the AMWTP work separate from the Idaho Completion 
Project costs. 

Line Item 2 - The total estimated cost for processing Lower-Limit of Detection (LLD) waste is 

$4,843,397. The total estimated cost includes AMWTP-BCP-001 Rev 1, Lower Limit of 

Detection (LLD) Waste Disposal Project, as modified and approved on September 12, 2005 
(Contracting Officer letter AS-SSD-AMWTP-05-026). BBWI shall segregate the subcontractor 

costs for the LLD waste work separately from other AMWTP work. LLD work is not included in 

the fee calculation for B.4, Performance Based Incentive 4, Milestone Achievement Incentive. 


